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2007 2008 2009 2010
Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Phase 1
1.1 Identify potential shoreline jurisdiction 
1.2 Public Participation Plan 
1.3 Shoreline Inventory 
Phase 2
2.1.1 Characterize ecosystem-wide processes
2.1.2 Characterize shoreline functions
2.1.3 Analyze opportunities
2.1.4 Shoreline Public Forums
2.2 Finalize shoreline characterization and maps
2.3 Draft recommendations 
Phase 3
3.1 Shoreline goals and policies
3.2 Shoreline environment designations 
3.3 Shoreline use and modification policies
3.4 Shoreline regulations and procedures 
Phase 4
4.1 Cumulative impact analysis
4.2 Restoration Plan 
4.3 Reassess designations, policies, regs. maps 
Phase 5 
5.1 Assemble preliminary draft SMP  
5.2 DOE review prior to local adoption
5.3 SEPA environmental checklist
5.5 Public hearings 
5.6 Response Memorandums
Task 6.1 Project Coordination and Meetings
6.1.1 Progress Reports
6.1.2 DOE Invoice Forms
6.1.3 Attend Quarterly DOE Meetings
6.1.4 Shoreline Advisory Committee Meetings

           Progress reports to City by the 10th 

         Submit locally adopted SMP to Ecology

June 30, 2010

June 30, 2008

November 30, 2008

December 31, 2008
November 30, 2008

November 30, 2007
December 31, 2007

February 15, 2008

January 31, 2009

May 14, 2008


